APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702

To Owner:
920 O Street, Room 203
Lincoln, NE 68508

From (Contractor): DICKEY = HINDS = MUIR incorporated
PO Box 22555
Lincoln NE 68542-2555

Contract For: General Construction

City of Lincoln, Public Building Comm.

Project: COL Hall of Justice City-County Security Upgrades

P.O. #: 0
Owner's Project #: 19-211
Project Mgr: Kerin Peterson

The Clark Enersen Partners
1010 Lincoln Mall, Suite 200
Lincoln, NE 68508

VIA (Architect):

Application Number: 13/Partial 12/Parti Distribution to:

Period To: 10.31.20 O owner

Arch. Project Number: 0 0 Architect
O contractor

Contract Date: 10.15.19

DHM Job# 9797

Invoice # 202010.009

| Please reference DHM's invoice number on all um<3m3m_

CONTRACTOR'S APPLICATION FOR PAYMENT

APPLICATION (S MADE FOR PAYMENT, AS SHOWN BELOW, IN CONNECTION WITH THE CONTRACT.

THE UNDERSIGNED CONTRACTOR CERTIFIES THAT TO THE BEST OF THE CONTRACTOR'S
KNOWLEDGE, INFORMATION AND BELIEF THE WORK COVERED BY THIS APPLICATION FOR
PAYMENT HAS BEEN COMPLETED IN ACCORDANCE WITH THE CONTRACT DOCUMENTS,

1. Original Contract Sum................................................ $465,500.00 THAT ALL AMOUNTS HAVE BEEN PAID BY THE CONTRACTOR FOR WORK FOR WHICH PREVIOUS
2. Net Change by Change Orders.. $26,013.00 CERTIFICATES FOR PAYMENT WERE ISSUED AND PAYMENTS RECEIVED FROM THE OWNER,
3. Contract Sum to Date (Line1+2)............................. $491,513.00 AND THAT CURRENT PAYMENT SHOWN HEREIN IS NOW DUE.
4. Total Completed and StoredtoDate.............................. $469,322.00
5. Retainage: Contractor: DICKEY = HINDS = MUIR Incorporated
A. 5% of Completed work. $23,466.10 u M
B. 5% of Stored Material. $0.00 \N §a\. Date: 11/4/2020
Total Retainage (Line 5A +5B Total)...................cccece.. . $23,466.10 am Muir, President
wnmﬂm : Nebraska
6. Total Earned Less Retainage....................................... $445,855.90 Counfy of: Lancaster ;
(Line 4 Less Line 5 Total) Subscribed and,;Sworn to Before . \
7. Less Previous Certificates for Payment........................ $418,494.00 mg this State of Nebraska — General Notary
(Line 6 from Prior Certificate) KEBECCA S CLARK ’
8.CurrentPaymentDue............................................... * $27,361 .oo_ %m rmmcﬂo . #y Commission Expires
9. Balance to Finish, Plus Retainage $45,657.10 My Commission expires: Qﬂ \ ¢\ \,GM\\ . February 14, 2021
{Line 3 Less Line 6) Architect’s Certificate for Payment.
IN ACCORDANCE WITH THE CONTRACT DOCUMENTS, BASED ON ON-SITE OBSERVATIONS
AND THE DATA COMPRISING THE ABOVE APPLICATION, THE ARCHITECT CERTIFIES TO THE
Change Order Summary Additions Deductions OWNER THAT TO THE BEST OF THE ARCHITECT'S KNOWLEDGE, INFORMATION AND BELIEF THE
Total Changes Approved In WORK HAS PROGRESSED AS INDICATED, THE QUALITY OF THE WORK IS IN ACCORDANCE WITH
Previous Months by Owner: $21,647.00 -$9,119.00 THE CONTRACT DOCUMENTS, AND THE CONTRACTOR IS ENTITLED TO PAYMENT OF THE
Total Approved This Month $13,485.00 $0.00 AMOUNT CERTIFIED.
Totals $35,132.00 -$9,119.00
Net Change by Change Orders >>>>> $26,013.00 Amount Certified...............oooiir /...

(ATTACH EXPLANATION IF AMOUNT CERTIFIED DIFFERS FROM THE AMOUNT APPLIED FOR.)
ARCHITECT:

By: Date:

THIS CERTIFICATE IS NOT NEGOTIABLE. THE AMOUNT CERTIFIED IS PAYABLE ONLY TO THE
CONTRACTOR NAMED HEREIN. ISSUANCE, PAYMENT AND ACCEPTANCE OF PAYMENT ARE
WITHOUT PREJUDICE TO ANY RIGHTS OF THE OWNER OR CONTRACTOR UNDER THIS CONTRACT
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DICKEY = HINDS = MUIR incorporated APPLICATION # 13/Partial
P.O. Box 22555 APPLICATION DATE : 11/4/2020
Lincoln, NE 68542-2555 PERIOD TO 10.31.20
Federal ID. # 47-0706351 Project: COL Hall of Justice City-County Security Upgrades ARCH. PROJECT NO :
Invoice # 202010.009 P.O.#: DHM JOB # 9797
Owner's Proj #: 19-211
Percent Retainage= 5.00%
A B [ D | E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS | COMPLETED | PERCENT | BALANCE RETAINAGE
NO. VALUE PREVIOUS | THIS APPLIC | STORED & STORED TO FINISH 5.00%
1 iGehera’I Conditions 7,238 6,850 388 7,238] 100.00% 0.00 361.90
2 |Enclosures | 19,048 19,048 19,048| 100.00% 0.00 952.40
3 |Demolition Other 22,420| 22,420 22,420( 100.00% 0.00 1,121.00
4 - |Demolition Concr. Holes 291 2911 100.00% 0.00 14.55
5 |Conc yPatching 3, 3,673 3,673| 100.00% 000| 18365
6 I - Ve . ] : 5288} 5,258| 100.00% 000/ 26290
7 Carpentry Rough 1 24,082 21,600 2‘,482 . 24,0821 100.00% 0.00 1,204.10
8 [Carpentry Finish 4,004 3,500f 504 4,004] 10000%| 200.20
9 |Thermal & Moisture 2079] 1,200 1,200]  57.72%| 6000
Mt D &Frs Carpentry 3,615 2,250 2,250] 62.24%| 112.50
12,964 11,200] 1,764 12964 648.20
' 267 1667| 83.35
333 . X 171 65
Not allowed y 482.10
| onthis | %] 47.40
13,970] project % ; 3,059.75
- 19% 6,368.00f  3,295.00
: 000  1,949.00|
1,503
0.00% 4,213.00
100.00% 0.00
-Fire Sprinklers 100.00%) 0.00
{22-Plumbing 100.00% 0.00
28 |23-HVAC - 100.00% 0.00]  3:431.20
.29 26-Electrical 90.15% 5,000.00
30 {Bond -100.00% 0.00] . 4654
#DIv/0! 0.00
APPROVED CHANGES TO THE CONTRACT
ITEM SCHEDULED WORK COMPLETED MATERIALS |COMPLETED| PERCENT | BALANCE | RETAINAGE
NO. VALUE PREVIOUS |THIS APPLIC] STORED | & STORED TO FINISH 5.00%
CO 1 CPR 1 - Electrical changes per RFI-00|  -9119 - 0.00|  0.00%| -9,119.00) 0.00
CO3 CPR 1 - Electrical changes per RFI-00] 9119 0.00 0.00% 9,119.00 0.00
CO3 CPR 1 - Electrical changes per RFI-00 LY ) 0.00f  0.00% 1,117.00 0.00
CO1 {CPR 2 - AS| 002 Floor & Granite Pane 15527| 15,527.00 15,527.00| ~ 100.00% 0.00 776.35
cO2 _,/4CPR 3 - Added door operators | 6120 6,120.00 £ 6,120.00{° 100.00% .00 306.00
CO2  |OPRA4-Calendar day extension | ) 0.00 ~ 0.00| #DIV/O! 0.00| 0,00
CO3  |CPR6 Revised doorhardware 3249 000  000%| 324900 000
co? CPR7 Added Exnt Lettering 0.00| #DIV/0! ~0.00 - 0.00
CO?  |CPR8-Add Sargent US10B Slgnature Lock CyImders ) 0.00| #DIvV/O! |  0.00 0.00
CO? ) CPR 9- Install door bottoms/sweeps 0.00} #DIV/0! 0.00| 0.00
TOTALS 491,513] 440,520.00] 28,802.00 0.00f 469,322.00 95.49% 22,191 23,466.10
1 = Original Contract Sum 465,500.00
2 = Change Orders 26,013.00
3 = Contract to Date 491,513.00 Col. D&E Col.F
4 = Completed & Stored 469,322.00 No. 5a No. 5b Retainage
5 = Retainage I 23,466.10 0.00 23,466.10




5a= 5.00% 23,466.10

5b= 5.00% 0.00 23,466.10

6 = Earmned Less Retainage 445,855.90

7 = Previous Payments (line 6 from previous) 418,494.00

8 = Payment Due >>>>>>>>>>>>>>>>>> 27,361.90 fl THANK YOU i
9 = Balance,Plus retainage 45,657.10

Appl # 13/Partial

Post 28,802.00
Retain 1,440.10
Pay 27,361.90




